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•

 

Areas that needed to be cleaned.
•

 

Finished this week
••

 

A good job by John A good job by John Voirin'sVoirin's

 
crew of PPD technicians.crew of PPD technicians.

KMAG

End of loading dockE906 needs in NM4 in FY09
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NM4 (KTeV) Hall layout—Winter 2008/9
Current status of NM4 

 
(KTeV Hall)



 

Scaffolding/supports 

 
everywhere



 

Left over ruins of a 

 
previous grand 

 
experiment



 

Tourists visit it 

 
occasionally



 

Site has been 

 
scavenged for valuable 

 
material, waste bins to 

 
throw the rest away.
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End of 

 Loading Dock

Secondary Beam 

 Area (NM4)

Primary Beam Area 

 (NM3)

Schematic Layout of E906 in KTeV Hall

Station 1

Station 2

Station 3

Station 4

Primary beam 

 shielding
H2/D2 Target

KTeV Magnet 

 moved 10’

 

north

New solid Iron beam 

 dump magnet
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NM4 Progress



 

Hall has been emptied of most legacy 

 
equipment.



 

Survey of NM4 to mark new location of 

 
Analysis magnet and chambers started 

 
today. 



 

CsI

 

Hut has been removed (essentially 

 
in one piece!).



 

Downstream section of KTeV vacuum 

 
tank was removed last week.



 

30T SM‐12 iron has been cut into 15T 

 
pieces for installation.
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Chamber test/installation progress


 

Old Chambers have been 

 
moved to NM4 for Leak and 

 
HV test



 

Wire repairs are necessary—

 
We’ll know more once they 

 
are opened up in Jan/Feb.

E‐866 St. 3, Now E‐906 St 2

E‐866 St. 2, Now 

 
E‐906 St 3 Bottom
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E-906/SeaQuest Gantt Chart

Sh
ut
do

w
n

Target work—driven by “unknown”

 
test and setup time in NM4.
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Gantt Chart--highlights

Survey today and tomorrow

Want Chamber Repair tent setup 

 
on loading dock by this time
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Iron for FMag
 

cut into 15T pieces
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NM4 Hall layout and space—soon


 

Transform hall into 

 
useable space—

 
Finishes this week



 

Installation of Installation of 

 SeaQuest starts SeaQuest starts 

 with the moving of with the moving of 

 the Analysis the Analysis 

 magnet 10' magnet 10' 

 downstream to it's downstream to it's 

 new location next new location next 

 week. week. 
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