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ORKA FY2013 Budget Request Planning



What we told OHEP in May 2012:      
Near Term Technical Priorities for ORKA 

• Continued focused effort on developing an integrated conceptual 
design for the kaon production target, separated kaon beamline and 
beam dump that fits within the constraints of existing best candidate 
sites at Fermilab (CDF/B0 and SeaQuest/NM4).

• Develop a siting plan:

We maintain that the best siting for ORKA at Fermilab is in the B0 
collision hall driven with a high intensity beamline built from legacy 
Main Ring magnets.   This beamline would be a new and unique asset for 
Fermilab,the US user community, and particle physics world-wide. 

If a programmatic decision is made to not preserve an option for ORKA 
at B0/IARC, then a suitable solenoid will need to be acquired.  Best 
existing match is the CLEO magnet.   The ORKA collaboration has 
expressed interest in the CLEO solenoid.  
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What we told OHEP in May 2012:      
Near Term Strategic Priorities for ORKA 
• Achieve Critical Decision Zero in the fall of 2012.

• Continue to build the collaboration.   Interest is high in 
the US and international community.  Collaborating 
institutions need a signal from the agencies that ORKA is 
in the US particle physic portfolio.  

• Identify and cultivate resource partners:
- International collaborators
- Resources from strategic partners e.g., SLAC on data 
acquisition,  BNL and KEK on kaon separators & beamline
elements. 
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Estimated Cost

July 2012                                                           R. Tschirhart - Fermilab - ORKA Collaboration Meeting

TPC: $53M (FY-2010,original estimate),  $63M then-year 
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Analysis of Effort Required to Strip 
Down and Prepare the CDF Detector 

to receive the  ORKA Payload 
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Labor Type
Cost 

($/hr) Time (hr)
Burdened 

FY2013 Cost Contingency Total
Engineer - Mech 145 750 108,560 50% 162839
Scientist 170 1,556 265,268 30% 344848
Technician - Mech-Monthly 131 3,000 393,214 30% 511179
Technician - Elec-Wkly 92 12,176 1,119,921 50% 1679882
Technician - Mech-Wkly 90 12,329 1,114,782 50% 1672173
Technician - ES&H 105 48 5,025 50% 7537
Electrician-Foreman 115 16 1,842 50% 2763
Machine Shop 136 264 35,800 50% 53700
FESS Engineering 108 0 0 50% 0
Iron Worker-Foreman 161 6,848 1,100,043 100% 2200087
Subtotal 36,987 4,144,455 6635008
Other M&S 144,587 100% 289174
Total 4,289,042 6924182

15 FTE-years + 1.2M M&S = $6.9M (FY13)
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Collecting Requests for     
FY-2013: ORKA-centric

Effort to improve the cost estimate and 
strategies to 

minimize the total cost
including contingency.  
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Collecting Requests for  
FY-2013: Fermi-centric

• Effort and M&S to preserve the ORKA siting option at the Illinois 
Accelerator Research Center (IARC).   Student effort in the Spring 
& Summer of 2013?  This model was successfully pursued with the 
disassembly and re-purposing of BNL-E821 equipment for the g-2 
experiment at Fermilab.

• Effort and M&S to complete the conceptual design of the proton and 
kaon beamlines.

• Effort and M&S to develop a plan to identify and re-purpose existing 
magnets into a primary proton beamline. 

• Effort to understand the requirements and prepare for high-power 
resonant beam extraction from the Main Injector.  
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Collecting Requests for      
FY-2013: 

Collaboration-centric

• Execute Requirements Workshop.

• Effort to better understand the cost estimate and reduce 
contingency.

• Develop a simulation environment for the experiment.

• Develop platforms for critical candidate technology development.

• Effort to improve and develop the ORKA website and Outreach 
environment.  
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Collecting Requests for  
FY-2013: Project-centric 

Effort to start developing a Project Office.  
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Summary 

• Budget requests will be sent to Fermilab Division Heads next week, 
Bob Tschirhart will coordinate.  

• We need to coordinate our communication with funding agencies  from 
our collaborating institutions.  A summit meeting to coordinate this 
communication should follow shortly after the requirements 
workshop.
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